Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14575-13-000-0

Estimate Number:

0022

Date: 10/06/2016

Page 1 of 4

Pay Period: 09/01/2016
to 10/03/2016

Contract Location: Time Allowed: 938  Days
I-285/SR 407 IN CLAYTON AND FULTON COUNTIES. Elapsed Calender Days: 925  Days
Percent Time: 98.61
District: 7 Area: 03
Contractor:
SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013
P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MCDONOUGH GA 30253-0518 Date Work Began: 11/13/2014
Phone: (770)957-2843 Date Time Stopped: 01/18/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2016
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $6,517,263.77 Counties:
Original Contract Amount $5,006,829.40 Clayton Fulton
Funds Available ($74,637.67)
Percent Complete 101.15%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004203 $6,517,263.77 $5,006,829.40 $-74,637.67, 101.15% $75,802.88

Chief Engineer
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to 10/03/2016

Project Number:

Federal State Project Number:

M004203

M004203

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,273,521.13
$1,318,380.31
$6,591,901.44

$6,591,901.44

$6,591,901.44

Prev to Date
$5,212,878.83
$1,303,219.73
$6,516,098.56

$0.00 $0.00

$6,516,098.56
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$6,516,098.56

Total Payable:

This Estimate

$60,642.30
$15,160.58
$75,802.88
$0.00
$75,802.88
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$75,802.88
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ContractID: B14575-13-000-0 Estimate Number: 0022 Pay Period: 09/01/2016
to 10/03/2016
Project Number MO004203
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 1,400.000
8.500 .000
1,400.000 $.00 $11,900.00
0045 610-0716 REM CONC MEDIAN BARRIER LF 1,050.000 1,140.310
188.000 .000
1,140.310 $.00 $214,378.28
0216 621-3150 CONCRETE BARRIER, TYPE 26 LF 1,050.000 1,140.310
265.000 .000
1,140.310 $.00 $302,182.15
0226 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 29,121.000 32,975.500
19.150 1,026.000
34,001.500 $19,647.90 $651,128.73
0471 641-1100 GUARDRAIL, TP T LF 20.000 21.000
66.850 .000
21.000 $.00 $1,403.85
0476 641-1200 GUARDRAIL, TP W LF 100.000 1,262.500
32.700 .000
1,262.500 $.00 $41,283.75
0481 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 9.000
730.000 .000
9.000 $.00 $6,570.00
0486 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 6.000
2070.000 4.000
10.000 $8,280.00 $20,700.00
0491 700-6910 PERMANENT GRASSING AC 1.000 .000
2550.000 2.000
2.000 $5,100.00 $5,100.00
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Pay Period:

09/01/2016

to 10/03/2016

Project Number MO004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0496 700-7000 AGRICULTURAL LIME TN 2.000 .000
255.000 1.000
1.000 $255.00 $255.00
0501 700-8000 FERTILIZER MIXED GRADE TN 2.000 .000
1020.000 1.000
1.000 $1,020.00 $1,020.00
0511 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 1,500.000 .000
12.750 2,000.000
2,000.000 $25,500.00 $25,500.00
0526 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 250.000 826.990
79.000 .000
826.990 $.00 $65,332.21
Category Amount: $59,802.90 $1,346,753.97
Category Number: (0030 SUPPLEMENTAL AGREEMENT NO 1
3010 636-3000 GALV STEEL STR SHAPE POST LB .000 .000
3.700 4,324.320
4,324.320 $15,999.98 $15,999.98
USE THIS ITEM FOR MEASUREMENT & PAYMENT
Category Amount: $15,999.98 $15,999.98
Category Number: (0010 ROADWAY
9050 004-0022 EXTRA WORK - LS .000 1.000
15700.000 .000
1.000 $.00 $15,700.00
EXTRA WORK-CAMERA RELOCATION
SA#2
Category Amount: $0.00 $15,700.00

Project Total Amount:

$75,802.88

$6,591,901.44



